COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 17/ 2019

ESTI MATE SUMVARY 09: 57: 48
CONTI D; C20790 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 20790- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1.0 DAYS TIME ALLOW 100 WORK DAYS
| 25C/ SH160 PED/ BI KE | MPROV (W PERCENT TI ME: 1. 00 ORI G TIME ALLOW 100 WORK DAYS
PROJECT NO. STRMB31- 007
| 25C/ SH160 PED/ BI KE | MPROV (W
NAMVE OF ROAD:
PRQIECT COUNTI ES: HUERFANO
CONTRACTOR:
THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERI OD ENDI NG 05/ 17/ 2019 DATE TI ME STARTED 01/22/2019
P. O. DRAVER 352 DATE LET 11/ 29/ 2018 DATE WORK BEGAN 04/ 15/ 2019
DATE AWARDED 12/13/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/17/2019 DATE ACCEPTED
WAL SENBURG CO 81089 (719) 738- 1883 DATE NOTI CE TO PROCEED 01/22/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 804, 320. 50 PARTI ClI PATI NG $ 70, 188. 25 $ 70, 188. 25
AWARD PRQIJECT AMT: $ 1,682,120.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 3.89% TOTAL EARNI NGS 70, 188. 25 70, 188. 25
FUNDS AVAI LABLE: $ 1,734,132.25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 70, 188. 25 70, 188. 25
TOTAL CLAI VS $ 0.00 RETAI NAGE -2,105. 65 -2,105. 65
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 68, 082. 60 68, 082. 60
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 68, 082. 60 68, 082. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 68, 082. 60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20790-BI D ESTI MATE RUN 05/ 17/ 2019
PRQJECT: STRVB31- 007 ESTI MATE NO 0001 09: 57: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 500 2, 500. 00
5, 000. 00000 0. 500 2, 500. 00
0010 202- 00000 Renoval of Structures and Obstructions 1. 000 0. 000
LS 0. 000 0.00
1, 500. 00000 0. 000 0.00
0015 202- 00010 Renoval of Tree 3. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0.00
0020 202-00019 Renoval of Inlet 5. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0.00
0025 202- 00035 Renoval of Pipe 47. 000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0.00
0030 202-00155 Renoval of Wall 170. 000 0. 000
LF 0. 000 0.00
35. 00000 0. 000 0. 00
0035 202-00190 Renoval of Concrete Median Cover Material 71.000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
0040 202-00200 Renoval of Sidewal k 570. 000 0. 000
5% 0. 000 0.00
50. 00000 0. 000 0. 00
0045 202-00201 Renoval of Curb 101. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0.00
0050 202-00202 Renoval of Gutter 20. 000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0. 00
0055 202- 00203 Renoval of Curb and Gutter 1, 540. 000 0. 000
LF 0. 000 0.00

15. 00000 0. 000 0. 00



CONTI D: C20790

PCN: 20790-BI D

PRQIECT STRM331- 007

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0060 202-00210 Renoval of Concrete Pavenent

0065 202-00220 Renoval of Asphalt Mat

0070 202-00250 Renoval of Pavenent Marking

0075 202- 00495 Renoval of Portions of Present

0080 202-00810 Renoval of Ground Sign

0085 202-00821 Renoval of Sign Pane

0090 202-01000 Renoval of Fence

0095 202-01130 *Rermoval of Guardrail Type 3

0100 202-01300 *Renoval of End Anchorage

0105 202-04001 Plug Cul vert

0110 203-00000 Uncl assi fied Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI' TS
UNI'T PRI CE
745. 000
SY
50. 00000
3,120. 000
SY
20. 00000
2,466. 000
SF
5. 00000
Structure 1. 000
LS
5, 000. 00000
3. 000
EACH
65. 00000
2.000
EACH
40. 00000
95. 000
LF
5. 00000
100. 000
LF
10. 00000
4. 000
EACH
1, 000. 00000
1. 000
EACH
500. 00000
747.000
CcY

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
98. 000
98. 000

0. 000
361. 000
361. 000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
46. 000
46. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 17/ 2019

1, 960.

1, 805.

2,500

460.

2,000

.00

00

00

00

.00

.00

.00

00

00

.00

.00

09:57: 48

AMOUNT

1, 960.

1, 805.

2,500

460.

2,000

.00

00

00

00

.00

.00

.00

00

00

.00

.00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20790-BI D ESTI MATE RUN 05/ 17/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0001 09: 57: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00100 Mick Excavation 50. 000 0. 000
cY 0. 000 0.00
50. 00000 0. 000 0. 00
0120 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0125 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0130 203-02330 Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0135 206-00000 Structure Excavation 123. 000 0. 000
cY 0. 000 0.00
35. 00000 0. 000 0. 00
0140 206-00100 Structure Backfill (Cdass 1) 103. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0145 206-00360  Mechani cal Reinforcenent of Soil 61. 000 0. 000
cY 0. 000 0.00
60. 00000 0. 000 0. 00
0150 206-00510 Filter Material (Class A) 1. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0155 208-00002 Erosi on Log Type 1 (12 Inch) 181. 000 0. 000
LF 180. 000 3, 600. 00
20. 00000 180. 000 3, 600. 00
0160 208-00035 Aggregate Bag 570. 000 0. 000
LF 30. 000 600. 00
20. 00000 30. 000 600. 00
0165 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0.00

3, 000. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 208-00051

0175

208- 00052

0180

208- 00056

0185

208- 00070

0190

208- 00103

0195

208- 00105

0200

208- 00106

0205

208- 00107

0210

208- 00207

0215

210- 00011

0220 210-00013

C20790
20790-BID
STRMB31- 007
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Storm Drain Inlet Protection (Type I)

StormDrain Inlet Protection (Type II)

Storm Drain Inlet Protection (Type II1)

Vehi cl e Tracki ng Pad

Renoval

and Di sposal

Renoval

and Di sposal

Sweepi ng ( Sedi nment

of Trash

Renoval

Er osi on Control

of Sedi nent

of Sedi ment

Reroval )

Managenent

Reset Mailbox Structure (Type 1)

Reset Muil box Structure (Type 3)

(Labor)

(Equi prent)

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
LF
250. 00000
2.000
LF
400. 00000
11. 000
EACH
1, 000. 00000
2.000
EACH
2, 500. 00000
30. 000
HOUR
80. 00000
30. 000
HOUR
125. 00000
30. 000
HOUR
160. 00000
20. 000
HOUR
125. 00000
23.000
DAY
250. 00000
1. 000
EACH
175. 00000
1. 000
EACH

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 17/ 2019

2,500

125.

125.

500

.00

.00

.00

00

.00

00

.00

00

00

.00

.00

09:57: 48

AMOUNT

2,500

125.

125.

500

.00

.00

.00

00

.00

00

.00

00

00

.00

.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

210- 00035

210- 00810

210-01710

210- 04010

210- 04020

212- 00006

212-00032

212- 00050

213-00002

213- 00061

213- 00070

ROADWAY

C20790
20790-BI D
STRMB31- 007
| TEM
DESCRI PTI ON
Reset Water Meter

Reset Ground Sign

Reset Val ve

Adj ust

Manhol e

Modi fy Inlet

Seedi ng (Native)

Soi

Condi ti oni ng

Sod

Ml ching (Weed Free Hay)

Mil ch Tackifier

Landscape Weed Barrier Fabric

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
750. 00000
13. 000
EACH
350. 00000
5. 000
EACH
500. 00000
1. 000
EACH
500. 00000
5. 000
EACH
5, 000. 00000
0. 100

ACRE
10, 000. 00000

0. 100
ACRE
10, 000. 00000

2,775.000

SF
10. 00000
0. 100

ACRE

7, 000. 00000
10. 000

LB
500. 00000
135. 000

Sy

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 17/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:57: 48

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20790-BI D ESTI MATE RUN 05/ 17/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0001 09: 57: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 213-00460 Metal Landscape Border (3/16x4 Inch) 215. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0285 214-00220 Deci duous Tree (2 Inch Caliper) 3. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0290 304-06007 Aggregat e Base Course (Cl ass 6) 797.000 0. 000
cY 0. 000 0. 00
50. 00000 0. 000 0. 00
0295 403-00720 Hot M x Asphalt (Patching) (Asphalt) 220. 000 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0.00
0300 403-34741 Hot M x Asphalt (Grading SX) (75) (PG 64-22) 541. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0301 403-34721 HVA (G SX) (75) (PG 58-28) Hot M x Asphalt M x Design 0. 000 0. 000
Change
TON 0. 000 0. 00
150. 00000 0. 000 0.00
0305 412-00600 *Concrete Pavenent (6 Inch) 704. 000 0. 000
Sy 0. 000 0. 00
117. 00000 0. 000 0. 00
0310 420-00112 Ceotextile (Drainage) (Cass 1) 8. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0.00
0315 503-00024  *Drilled Caisson (24 Inch) 21.000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0320 506-00209 Riprap (9 Inch) 2.000 0. 000
cY 0. 000 0. 00
600. 00000 0. 000 0.00
0325 506-01020 Geogri d Rei nf orcenent 200. 000 0. 000
Sy 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20790-BI D ESTI MATE RUN 05/ 17/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0001 09: 57: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 509-00001  Structural Steel (Galvanized) 2,007. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0335 601-03027 *Concrete Cl ass D (Special) 10. 000 0. 000
cY 0. 000 0. 00
980. 00000 0. 000 0. 00
0340 601-03030 *Concrete Class D (Box Cul vert) 29. 000 0. 000
cY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0345 602-00020 *Reinforcing Steel (Epoxy Coated) 7, 750. 000 0. 000
LB 0. 000 0. 00
2. 25000 0. 000 0. 00
0350 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 126. 000 0. 000
LF 0. 000 0.00
300. 00000 0. 000 0. 00
0355 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 48. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0360 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0365 604- 16005 *Inlet Type 16 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0370 604-19105 *Inlet Type R L 5 (5 Foot) 4. 000 0. 000
EACH 0. 000 0.00
5, 200. 00000 0. 000 0. 00
0375 604- 30005 Manhol e Sl ab Base (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0380 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00

2,800. 00000 0. 000 0. 00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20790-BI D ESTI MATE RUN 05/ 17/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0001 09: 57: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 606-01385 *Transition Type 3J 4.000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0390 606-01390 *End Anchorage Type 3K 4.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0395 606-11030 *Bridge Rail Type 10M 22.500 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0400 606-11032 *Bridge Rail Type 10M (Special) 22.500 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0.00
0405 607-11525 Fence (Plastic) 300. 000 0. 000
LF 80. 000 560. 00
7.00000 80. 000 560. 00
0410 608-00006 *Concrete Sidewalk (6 Inch) 1, 266. 000 0. 000
SY 0. 000 0. 00
80. 00000 0. 000 0. 00
0415 608-00010 *Concrete Curb Ranmp 388. 000 0. 000
Sy 0. 000 0. 00
195. 00000 0. 000 0. 00
0420 609-20010 *Curb Type 2 (Section B) 8. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0.00
0425 609-21020 *Curb and CGutter Type 2 (Section |I-B) 2,095. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0430 609-24003 *Cutter Type 2 (3 Foot) 20. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0435 609-24004 *CQutter Type 2 (4 Foot) 200. 000 0. 000
LF 0. 000 0. 00

63. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0440 609-24006

0445 610- 00030

0450 610-00050

0455 613-00206

0460 613-01200

0465 613-01300

0470 613-07001

0475 613-10000

0480 613-80130

0485 614-80003

0490 614-84000

C20790
20790-BID
STRMB31- 007
| TEM
DESCRI PTI ON

*Qutter Type 2 (6 Foot)

*Medi an Cover Material (Concrete)

Medi an Cover Material (Stone)

*2 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Type One Pull Box

*Wring

*Servi ce Meter Cabinet

*Rect angul ar Rapi d Fl ashi ng Beacon

*Traffic Signal Pedestal Pole Steel

ESTI MATE NO 0001

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
94. 000
LF
95. 00000
71.000
SF
29. 00000
20. 000
TON
150. 00000
190. 000
LF
35. 00000
30. 000
LF
25. 00000
60. 000
LF
27.00000
6. 000
EACH
700. 00000
1. 000
LS
4,500. 00000
3. 000
EACH
4, 750. 00000
6. 000
EACH
2, 400. 00000
6. 000
EACH

2, 200.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:57: 48

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20790-BI D ESTI MATE RUN 05/ 17/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0001 09: 57: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 625-00000  *Construction Surveying 1. 000 0. 000
LS 0. 130 3, 380. 00
26, 000. 00000 0. 130 3,380. 00
0500 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
75, 000. 00000 0. 000 0. 00
0505 626-01104  *Public Information Services (Tier V) 1. 000 0. 000
LS 0. 167 3, 340. 00
20, 000. 00000 0. 167 3, 340. 00
0510 627-00009 Modi fied Epoxy Pavenent Marking(lnlaid) 23.000 0. 000
GAL 0. 000 0. 00
300. 00000 0. 000 0. 00
0515 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 248. 000 0. 000
Li ne
) SF 0. 000 0.00
25. 00000 0. 000 0. 00
0520 630-00000 *Fl aggi ng 3, 200. 000 0. 000
HOUR 30. 000 900. 00
30. 00000 30. 000 900. 00
0525 630- 00007 *Traffic Control Inspection 58. 000 0. 000
DAY 12. 000 2,820.00
235. 00000 12. 000 2,820.00
0530 630-00012 *Traffic Control Management 100. 000 0. 000
DAY 2.000 1, 300. 00
650. 00000 2.000 1, 300. 00
0535 630-80001  *Fl ashi ng Beacon (Portabl e) 12. 000 0. 000
EACH 0. 500 600. 00
1, 200. 00000 0. 500 600. 00
0540 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 0. 000
EACH 0. 500 62.50
125. 00000 0. 500 62. 50
0545 630-80341 *Construction Traffic Sign (Panel Size A) 131. 000 0. 000
EACH 1.500 75. 00

50. 00000 1.500 75. 00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20790-BI D ESTI MATE RUN 05/ 17/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0001 09: 57: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 630-80342  *Construction Traffic Sign (Panel Size B) 28. 000 0. 000
EACH 14.000 840. 00
60. 00000 14. 000 840. 00
0555 630-80359 *Portabl e Message Sign Panel 360. 000 0. 000
DAY 91. 000 5, 460. 00
60. 00000 91. 000 5, 460. 00
0560 630-80360 *Drum Channel i zi ng Devi ce 15. 000 0. 000
EACH 7.500 450. 00
60. 00000 7.500 450. 00
0565 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 75. 000 0. 000
EACH 4. 000 280. 00
70. 00000 4. 000 280. 00
0570 630-80370 Concrete Barrier (Tenporary) 108. 000 0. 000
LF 54. 000 1, 350. 00
25. 00000 54. 000 1, 350. 00
0575 630-80380 *Traffic Cone 75. 000 0. 000
EACH 10. 000 100. 00
10. 00000 10. 000 100. 00
0580 630-85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 000
(Tenporary)
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0585 700-70010 F/ A M nor Contract Revisions 99, 080. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0595 700-70012 F/ A Asphalt Pavenent |ncentive 1, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70016  F/ A Fuel Cost Adjustnent 2, 000. 000 0. 000
FA -4.250 -4.25

1. 00000 -4.250 -4.25



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 13
ESTI MATE RUN 05/ 17/ 2019

CONTI D: C20790

PCN: 20790-BID

PRQIECT STRMB31- 007

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0605 700-70019 F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

0610 700-70023

0615 700-70082

0620 700- 70380 F/ A Erosion Control

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0625 620-00002 Field Ofice (Oass 2)

0630 620-00012

Field Laboratory (Cl ass 2)

0635 620-00020 Sanitary Facility

F/' A Furnish & Install Electrical Service

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1, 500. 000
FA
1. 00000
3, 200. 000
FA
1. 00000
7, 500. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
25, 000. 00000
1. 000
EACH
25, 000. 00000
2.000
EACH
5, 000. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

09: 57: 48
PREV QTY/ AVOUNT
Y THI'S PER 0D TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0.00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0.00

1,744,320.50 $ 40,188.25$% 40, 188. 25

0. 000
0. 000 0.00
0. 000 0.00
0. 000
1. 000 25, 000. 00
1. 000 25, 000. 00
0. 000
1. 000 5, 000. 00
1. 000 5, 000. 00
60, 000.00 $ 30,000.00 % 30, 000. 00
1,804,320.50 % 70,188.25% 70, 188. 25



